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KILN 5 MEETS IFC PERFORMANCE TARGETS 

 
As part of the loan agreement signed between the TCL Group and the International Financial Corporation 
(IFC), the Expansion and Modernization Programme had to achieve five main performance criteria.   

 

On Thursday, January 29, 2009, Acting General Manager Jinda Maharaj proudly announced that the company 
had achieved the last of the five performance targets. This came after the FLS contractual performance test 
was accomplished in December 2008. The plant is now fully in an operational mode as of February 4, 2009. 
This is the final update on the Kiln 5 aspect of the E&M Programme. 

 

                                

                                                      
 
CEMENT MILL (CM5) PROJECT UPDATE 
 

THE STATS 

 255,268 man hours 

 0 LTAs  

 The overall project is at 77% completion 

 Completion aimed at end of May 2009 
 
CONSTRUCTION ACTIVITIES 
 
Civil Works 

 All major foundations completed. 

 Construction of the compressor room - after installation of the stack        

 Paving of the site will be done after commissioning                                                     



 

                       
         Baghouse under construction                                                 Section of the feed tower 
 
 
Erection and Mechanical Installation Works 

 Approximately 66% complete versus a planned completion of 70% 
 
Mill  

 79% completion versus a planned of 89%. 

 Installation of classifier housing and grit cone completed 

 Installation of mill body, mill table and grinding plates completed 

 hƴŜ ƻŦ ǘǿƻ άaέ ƎǊƛƴŘƛƴƎ ǊƻƭƭŜǊǎ ƛƴǎǘŀƭƭŜŘΦ   

 Installation of piping to the gearbox is 75% complete 
 
Baghouse 

 Structural steel erection and auxiliary equipment 64% complete versus planned of 66% 

 Installation oŦ ƘƻǇǇŜǊ ǳƴƛǘǎ ά!.έ ŀƴŘ ά/5έ ŎƻƳǇƭŜǘŜŘ 

 Welding and assembly of upper and lower casing for AB are 55% and 60% complete respectively 

 Welding and assembly of upper and lower casing for CD are 50% and 98% complete respectively 

 Assembly of the fan structure is 75% complete  

 Installation of the lower fan bearing housing 85% complete  
 
Feed Bin Structure and Equipment 

 62% completion versus a planned of 61%. 

 80% structural steel to elevation 25.177m erected 

 Bins are being fabricated in Florida, USA 
 
Feed & Bucket Elevator Tower 

 Erection work 78% complete versus a planned 88% 

 85% structural steel erection up to elevation 34.539m 

 Installation of bucket elevator casing 85% complete. 

 Installation of surge bin section 85% complete 
 
Pneumatic Cement Pipeline 

 Installation of pipeline is 65% complete 
 



STRUCTURAL STEEL SUPPLY 

 All major fabrication completed and on site for installation. 

 Additional modifications to be done to the baghouse and feed bin structural steels 
 
ELECTRICAL & INSTRUMENTATION INSTALLATION WORKS 

 Work being carried out by Power Services Limited in conjunction with Insertech on site commenced 
on February 18, 2009 

 Overall work completion is approximately 25% 
 
CLINKER FEED SYSTEM UPGRADE 

 Upgrade is being done to 5012, 5013A and 5013B 

 Mechanical and electrical engineering are in progress 

 Equipment have been ordered from R.J. Tricon  
 

              
               Vertical roller mill                                                                             Site view 

 

 

Works in Progress  

 

   
  Equipment being installed                            Electrical Room 15                             Section of the buffer bin 
      in Electrical Room 16 
 

 

 
                      
 

        


